COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2018

ESTI MATE SUMVARY 12:34: 02
CONTI D; C20695 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 20695- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TIME ALLOW 11/6/2017 FI XED COVPLETI ON DAl
R5 US 84 MP 14.67 PRI ORI TY CUL PERCENT TIME:  100. 00 ORI G TIME ALLOW 11/3/2017 FI XED COVPLETI ON DAl
PROJECT NO. STRR500- 169
R5 US 84 MP 14.67 PRIORITY CUL
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., |NC. PAY PERI OD ENDI NG 04/ 17/ 2018 DATE TI ME STARTED 09/05/2017
205 Tunnel Drive DATE LET 04/ 27/ 2017 DATE WORK BEGAN 09/ 05/ 2017
DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED 11/06/2017
DATE CONTRACT EXECUTED 05/23/2017 DATE ACCEPTED 11/06/ 2017
CANON CI TY CO 81212 (719) 269-1173 DATE NOTI CE TO PROCEED 09/05/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 329, 677. 73 PARTI Cl PATI NG $ 9, 161. 02 $ 0. 00
AWARD PRQJECT AMT:  $ 337, 348. 73 NON- PARTI Cl PATI NG 320, 516. 73 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 329, 677. 75 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 329, 677.75 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 5, 060. 23
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 329, 677.75 5, 060. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 329, 677.75 5, 060. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 060. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20695-BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STRR500- 169 ESTI MATE NO 0004 12: 34: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
14, 271. 81000 1. 000 14, 271. 81
0010 202-00035 Renoval of Pipe 15. 000 15. 000
LF 0. 000 0. 00
34. 32000 15. 000 514. 80
0015 202-04002 Clean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
797. 04000 1. 000 797.04
0020 203- 00060 Enbanknment Material (Conplete In Place) 678. 000 678. 000
cY 0. 000 0. 00
53. 83000 678. 000 36, 496. 74
0025 203-01565 Hydraul i c Excavat or 12. 000 12. 000
HOUR 0. 000 0. 00
119. 94000 12. 000 1, 439. 28
0030 203-01582 Truck (Dunp) 8. 000 8. 000
HOUR 0. 000 0. 00
97. 31000 8. 000 778. 48
0035 203-01594 Conbi nati on Loader 12. 000 12. 000
HOUR 0. 000 0. 00
120. 95000 12. 000 1, 451. 40
0040 203-01597 Pot hol i ng 4.000 4. 000
HOUR 0. 000 0. 00
142. 73000 4.000 570. 92
0045 203-02330 Laborer 12. 000 12. 000
HOUR 0. 000 0. 00
48. 67000 12. 000 584. 04
0050 206-00000  Structure Excavation 152. 000 152. 000
cY 0. 000 0. 00
19. 75000 152. 000 3, 002. 00
0055 206- 00100 Structure Backfill (Cass 1) 90. 000 90. 000
cY 0. 000 0. 00

76. 67000 90. 000 6, 900. 30



CONTI D

ROADWAY

CAT NO0200

0060 206-01750

0065

207- 00205

0070

207- 00210

0075

207- 00305

0080

207- 00310

0085

208- 00002

0090

208- 00020

0095

208- 00045

0100

208- 00070

0105

208- 00103

0110 208-00105

C20695

20695-BI D
STRR500- 169

| TEM
DESCRI PTI ON

*Shor i ng

Topsoi |

St ockpi |l e Topsoi |

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
56, 292. 12000
250. 000
cy
9. 82000
250. 000
cy
12. 22000
13. 000
cy
42.71000
13. 000
cy
42.71000
298. 000
LF
5. 09000
58. 000
LF
2. 36000
1. 000
EACH
1, 047. 75000
1. 000
EACH
1, 350. 17000
2.000
HOUR
48. 67000
2.000
HOUR

89. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

13. 000
0. 000
13. 000

13. 000
0. 000
13. 000

. 000
0. 000
. 000

58. 000
0. 000
58. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000
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ESTI MATE RUN 04/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:34: 02

AMOUNT

56, 292

2,455

3, 055

555.

555.

1,516

136.

1, 047

1, 350

97

179.

12

00

00

23

23

82

88

75

17

34

08



CONTI D: C20695

PCN: 20695- Bl D

PRQIECT STRR500- 169

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval)

0120 208-00207 Erosi on Control Managenent

0125 208-00400 \Water Contro

0130 210-01000 Reset Fence

0135 212-00006 *Seeding (Native)

0140 212-00028 *Seedi ng (Wetl ands)

0145 212-00032 *Soi | Condi tioning

0150 213-00004 *Mul ching (Weed Free Straw)

0155 213-00061 *Mul ch Tacki fier

0160 214-01010 *Brush Layer Cutting

0165 215-00000 *Transpl ant Shrub

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
117. 97000
22.000
DAY
145. 07000
1. 000
LS
15, 177. 90000
97. 000
LF
8. 58000
0. 540
ACRE
1, 517. 99000
0. 020
ACRE
36, 809. 14000
0. 540
ACRE
8, 011. 27000
0. 370
ACRE
2, 310. 13000
74.000
LB
5. 97000
136. 000
EACH
4. 56000
0. 000
EACH

137. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

22.000
0. 000
22.000

1. 000
0. 000
1. 000

97. 000
0. 000
97. 000

0.540
0. 000
0.540

0. 020
0. 000
0.020

0.540
0. 000
0. 540

0. 370
0. 000
0. 370

74.000
0. 000
74.000

136. 000
0. 000
136. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:34: 02

AMOUNT

943.

3, 191.

15, 177

832.

819

736.

4,326

854.

441.

620.

76

54

90

26

71

18

09

75

78

16

.00



CONTI D: C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20695- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STRR500- 169 ESTI MATE NO. 0004 12:34: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216-00042 *Soil Retention Bl anket (Biodegradable Straw Coconut) 925. 000 925. 000
Sy 0. 000 0. 00
3. 92000 925. 000 3, 626. 00
0175 240- 00000 *Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
79. 72000 0. 000 0.00
0180 506-00224 Riprap (24 Inch) 46. 000 46. 000
cY 0. 000 0. 00
129. 68000 46. 000 5, 965. 28
0185 601-01000 *Concrete O ass B 17. 000 17. 000
cY 0. 000 0. 00
974. 47000 17. 000 16, 565. 99
0190 602-00020 Rei nforcing Steel (Epoxy Coated) 2,290. 000 2, 290. 000
LB 0. 000 0. 00
2.08000 2,290. 000 4,763. 20
0195 603-00001 *Annul ar Space Grouting 3. 500 3. 500
cY 0. 000 0. 00
534. 65000 3.500 1,871.28
0200 603-00042 *Cul vert Lining (42 Inch) 101. 000 101. 000
LF 0. 000 0. 00
362. 41000 101. 000 36, 603. 41
0205 603-00060 Cul vert Lining (60 Inch) 10. 000 10. 000
LF 0. 000 0. 00
660. 03000 10. 000 6, 600. 30
0210 603-00062 Cul vert Lining (60 Inch)(Special) 6. 000 6. 000
LF 0. 000 0. 00
713. 77000 6. 000 4,282.62
0215 607-01100 Fence Barbed Wre Wth Treated Woden Posts 34.000 34.000
LF 0. 000 0. 00
24.18000 34. 000 822.12
0220 607-11525  Fence (Plastic) 307. 000 307. 000
LF 0. 000 0. 00

2.31000 307. 000 709. 17



CONTI D: C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20695- BI D ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STRR500- 169 ESTI MATE NO. 0004 12:34: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 607-11580 Fence (Tenporary) 259. 000 259. 000
LF 0. 000 0. 00
8.20000 259. 000 2,123.80
0230 612-00003 *Del i neator (Type II1) 2.000 2.000
EACH 0. 000 0. 00
44. 95000 2.000 89. 90
0235 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4,081. 00000 1. 000 4,081. 00
0240 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
33, 731. 11000 1. 000 33,731.11
0245 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
1, 308. 44000 1. 000 1, 308. 44
0250 630- 00000 *Fl aggi ng 340. 000 340. 000
HOUR 0. 000 0. 00
30. 06000 340. 000 10, 220. 40
0255 630-00007 *Traffic Control Inspection 18. 000 18. 000
DAY 0. 000 0. 00
379. 78000 18. 000 6, 836. 04
0260 630-00012 *Traffic Control Management 42.000 42.000
DAY 0. 000 0. 00
379. 78000 42.000 15, 950. 76
0265 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 25. 000
EACH 0. 000 0. 00
28. 09000 25. 000 702. 25
0270 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 8. 000
EACH 0. 000 0. 00
28. 09000 8. 000 224.72
0275 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00

561. 80000 2.000 1,123. 60



CONTI D:

CAT NO0200

0280 630-80360

0285

630- 80364

0290

630- 80380

0295

700-70010

0300

700- 70011

0305

700- 70016

0310 700-70380

CAT NO0400

0315 620-00001

0320 620-00020

C20695
20695-BI D
STRR500- 169

| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

F/ A M nor Contract Revisions 5%
F/ A Partnering
F/ A Fuel

Cost Adj ust nent

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Sanitary Facility

Page 7
ESTI MATE RUN 04/ 17/ 2018

ESTI MATE NO. 0004 12: 34: 02
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
24. 000 24. 000
EACH 0. 000 0. 00
11. 24000 24. 000 269. 76
0. 000 0. 000
EACH 0. 000 0. 00
28. 09000 0. 000 0. 00
24. 000 24. 000
EACH 0. 000 0. 00
2. 25000 24. 000 54. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  320,516.71$ 0.00% 320,516.71
1.000 1.000
EACH 0. 000 0. 00
8, 629. 94000 1. 000 8, 629. 94
1.000 1. 000
EACH 0. 000 0. 00
531. 08000 1.000 531. 08
CAT 0400  CURRENT AMI $ 9,161.02 % 0.00$ 9, 161. 02
PROJECT TOTAL CURRENT AMI $  329,677.73$ 0.00% 329,677.73



